

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	29 September 2026
Team ID	6
Project Name	Auto Ticket Classification Using Flow Designer
Maximum Marks	5 Marks

PROJECT PLANNING PHASE

1. Product Backlog, Sprint Schedule and Estimation:

Sprint	Functional Requirement (Epic)	User Story	User Story / Task	Story Points	Priority	Team Member
Sprint-1	EPIC-1: IT Ticket Table & Field Configuration	US-1	Create the School IT Ticket table with all required fields so that ticket information is stored in a structured format.	3	High	Harsha Baskar
Sprint-1	EPIC-1: IT Ticket Table & Field Configuration	US-2	Configure Caller, Short Description, Description, State, Assigned Group, and Assigned To fields.	2	High	Sakthipriya R
Sprint-1	EPIC-1: IT Ticket Table & Field Configuration	US-3	Configure Category, Subcategory, and State choice values.	3	High	Yuvarani D
Sprint-1	EPIC-2: Category– Subcategory Dependency	US-4	Configure Category-based Subcategory display.	3	High	Rohith SD
Sprint-2	EPIC-2: Category– Subcategory Dependency	US-5	Configure dependent choice mappings between Category and Subcategory.	2	High	Ishwarya K
Sprint-2	EPIC-3: Automated Ticket Classification	US-6	Automatically classify Wi-Fi and Network issues as Network → Wi-Fi.	3	High	Harsha Baskar

Sprint-2	EPIC-3: Automated Ticket Classification	US-7	Automatically classify Projector issues as Hardware → Projector.	2	High	Sakthipriya R
Sprint-2	EPIC-3: Automated Ticket Classification	US-8	Automatically classify Forgot Password and Slow Computer issues using predefined conditions.	3	High	Yuvarani D
Sprint-3	EPIC-4: Automated Email Notification	US-9	Send an automated email confirmation to the Caller after ticket creation and classification.	2	Medium	Rohith SD
Sprint-3	EPIC-4: Automated Email Notification	US-10	Configure the notification recipient, subject, and confirmation message.	2	Medium	Ishwarya K
Sprint-3	EPIC-5: Testing, Validation & Deployment	US-11	Test the complete workflow for ticket creation, classification, record update, and email notification.	3	High	Harsha Baskar
Sprint-3	EPIC-5: Testing, Validation & Deployment	US-12	Activate and deploy the completed ServiceNow flow.	3	High	Harsha Baskar

Total Epics = 5

Total User Stories / Tasks = 12

Total Story Points = 31

2. Epic Summary:

Epic ID	Epic Name	No. of Stories	Story Points	Assigned To
EPIC-1	IT Ticket Table & Field Configuration	3	8	Harsha Baskar, Sakthipriya R, Yuvarani D
EPIC-2	Category–Subcategory Dependency	2	5	Rohith SD, Ishwarya K
EPIC-3	Automated Ticket Classification	3	8	Harsha Baskar, Sakthipriya R, Yuvarani D

EPIC-4	Automated Email Notification	2	4	Rohith SD, Ishwarya K
EPIC-5	Testing, Validation & Deployment	2	6	Harsha Baskar
TOTAL	Project	12	31	5 Team Members

3. Sprint-1:

EPIC-1 – IT Ticket Table & Field Configuration

US-1: Create School IT Ticket table and required fields — 3 Points

Assigned To: Harsha Baskar



US-2: Configure Caller, Description and Assignment fields — 2 Points

Assigned To: Sakthipriya R



US-3: Configure Category, Subcategory and State choices — 3 Points

Assigned To: Yuvarani D

EPIC-2 – Category–Subcategory Dependency

US-4: Configure Category-based Subcategory display — 3 Points

Assigned To: Rohith SD

Sprint-1 Total

11 Story Points

4. Sprint-2:

EPIC-2 – Category–Subcategory Dependency

US-5: Configure dependent Category and Subcategory mappings — 2 Points

Assigned To: Ishwarya K

EPIC-3 – Automated Ticket Classification

US-6: Automate Wi-Fi / Network classification — 3 Points

Assigned To: Harsha Baskar

↓

US-7: Automate Projector classification — 2 Points

Assigned To: Sakthipriya R

↓

US-8: Automate Forgot Password / Slow Computer classification — 3 Points

Assigned To: Yuvarani D

Sprint-2 Total

10 Story Points

5. Sprint-3:

EPIC-4 – Automated Email Notification

US-9: Send automated confirmation email to Caller — 2 Points

Assigned To: Rohith SD

↓

US-10: Configure email recipient, subject and message — 2 Points

Assigned To: Ishwarya K

EPIC-5 – Testing, Validation & Deployment

US-11: Test complete automation workflow — 3 Points

Assigned To: Harsha Baskar

↓

US-12: Activate and deploy the completed flow — 3 Points

Assigned To: Harsha Baskar

Sprint-3 Total

10 Story Points

6. Project Tracker — Updated

Project Start Date: 28/09/2026


Project End Date: 30/09/2026

Project	Total Story Points	Duration	Project Start Date	Project End Date	Story Points Completed	Release Date
Automated School IT Ticket Classification and Notification System	31	3 Days	28/09/2026	30/09/2026	31	30/09/2026

7. Team Allocation:

Team Member	Role	Assigned Responsibility
Harsha Baskar	Team Lead	EPIC-1 support, EPIC-3 classification, EPIC-5 Testing, Validation & Deployment, overall coordination
Sakthipriya R	Member	EPIC-1 field configuration and EPIC-3 Projector classification
Yuvarani D	Member	EPIC-1 choice configuration and EPIC-3 classification
Rohith SD	Member	EPIC-2 dependency and EPIC-4 email notification
Ishwarya K	Member	EPIC-2 dependency and EPIC-4 notification configuration

8. Complete Project Development Flow:



9. Velocity Calculation:

Total Story Points = 31

Number of Sprints = 3

Team Velocity = $31 \div 3$


Average Team Velocity = 10.33 Story Points per Sprint

10. Burndown Chart Data:

Stage	Total Points	Points Completed	Remaining Points
Project Start – 28/09/2026	31	0	31
Progress Stage 1	31	11	20
Progress Stage 2	20	10	10
Project Completion – 30/09/2026	10	10	0

Burndown Chart

Automated School IT Ticket Classification and Notification System



Stage	Total Points	Completed Points	Remaining Points
Project Start (28/09/2026)	31	0	31
Progress Stage 1 (28/09/2026)	31	11	20
Progress Stage 2 (29/09/2026)	20	21	10
Project Completion (30/09/2026)	10	31	0

● Total Points ■ Remaining Points
▲ Completed Points

Key Metrics

Total Story Points : 31
Number of Sprints : 3
Team Velocity : 10.33 Story Points/Sprint
Project Start Date : 28/09/2026
Project End Date : 30/09/2026